



Guru Gobind Singh Children's Foundation

CHILDREN'S RUN ACROSS CANADA - UPDATE ON ASSIGNMENTS					
TASKS	Dixie/Mayfield Update/Action from Meetings	Scarborough Update/Action from Meeting	Primary Responsi	Support helpers/volunteers	Board Responsibility
1 Pre-run Assignments					
1 Communications	<p>Jan25: Web updates mentioned, meetings times posted and download files. Inderpal helping to set up email user list. Volunteer profiles on web site. All those at meeting who had not submitted to do so by 31Jan to Jasjit. Asked pictures submitted be suitable for organization and not fashion statements.</p> <p>Feb15: Amritvir will submit profiles for all of family by next weekend.</p> <p>Mar15: Panveer, Tajinder, Gagandeepir and Gursharan to submit profile by tomorrow.</p>	<p>Feb7: Profiles for volunteers posted on web site but not many have responded. Those at the meeting who had not responded were given one week to submit, so please check out web site and submit by Feb 14th to the link on the web site.</p> <p>Mar7: Jasjit reported 30 profiles were on the site. However many has still not submitted anything. Asked if people could stay after the meeting and get information to him.</p> <p>Apr4: Jasjit reported response to profiles still slow, encouraged those who had not submitted to submit by next Saturday.</p>	Jasjit	Inderpal, Simret, Kamalpreet	Paramjit
2 Permits	<p>Jan25: Inderpal sick so could not make it to the meeting but she is dealing with Police/Permitting authorities.</p>	<p>Feb7: Inderpal in NY but is dealing with the Police.</p> <p>Mar7: Inderpal reported she had been in contact with many of the police authorities. Some needed more information like the OPP and some were asking for a different route RCMP in BC. This effort is ongoing.</p> <p>Apr4: Inderpal reported all had been contacted and had confirmed expect for OPP and RCMP in BC where route might need to be changed.</p>	Inderpal	Paramjit	Paramjit
3 Accomodation & Food	<p>Jan25: Mandeep send a list to Inderpal. Some days we are still looking for motels. Paneet has time this coming week and will assist to get this done by month end.</p> <p>Feb15: Paneet and Amanjit provides more motel addresses to Mandeep, waiting for list from Mandeep.</p>	<p>Feb7: Mandeep reported several days had yet to be covered. Some volunteered during the meeting. Mandeep will submit final list by Feb 14th.</p> <p>Mar 7: Sophia reported Mandeep has a list with some gaps. Need to book motels especially in areas where there are no alternatives.</p> <p>Apr4: Mandeep reported they will be starting to book the motels. Paramit asked not to book any in BC as someone had approached Harjot.</p>	Mandeep	Inderpal, Paramjit, Paneet	Mandeep
4 Insurance	<p>Jan25: Got a quote for third party coverage.</p>	<p>Feb7: To be obtained later.</p>	Paramjit		Paramjit
5 Registration	<p>Jan25: Registration forms given out at meeting. All runners, volunteers even those on base team to identify when they are available and what they can help out with. Have to submit the form as commitment verbal is not good enough. Forms can be emailed, mailed or dropped in drop box.</p> <p>Feb15: More forms received. Meeting for East Team on Feb 16 at Scarborough Gurdwara.</p> <p>Mar15: Some registration forms submitted in meeting.</p>	<p>Feb7: Mandeep gave out registration forms during the meeting for those who had not submitted and they were asked to hand them in ASAP.</p> <p>Mar7: Amanjit has registration forms but many have still not submitted. Asked if this could be done after the meeting. Agreed if some one does not have the time to fill in the form the chances are they do not have the time to for the run.</p> <p>Apr4: Amanjit mentioned 35 runners and 19 drivers so far registered. Paramjit stated everyone needs to fill in the registration form to be considered for the run, verbals are no-good and show no sign of commitment.</p>	Amanjit	Sophia, Paramjit	Mandeep
6 Bus/Van Purchase/Rent	<p>Jan25: Three options being considered by Ajmer. Greyhound coach, rent vehicles, buy vehicles.</p>	<p>Mar7: Amrick is back from overseas and Paramjit to chase down vehicles in April.</p> <p>Apr4: Ajmer is underway trying to find vehicles and Amrick will be back by the middle of the month to get us vehicles.</p>	Ajmer	Amrick	Paramjit
7 Driver Training	<p>Jan25: Bus drivers need Class B or F licence. Those with them should identify themselves. Those who can pass and get the licence to advise. Kulwant who was at the meeting has a B licence and can give 3 weeks, was asked to submit registration form.</p>	<p>Feb7: Adult volunteers were asked if they would get a Class B or F licence as this was needed to drive passanger vans.</p> <p>Mar7: No change still need bus drivers.</p> <p>Apr4: Kuldip has driving book and making arrangements for classes, progress is slow but underway. More school bus drivers still needed and preferred over other drivers.</p>	Kuldip	Those pursuing licence - Kuldip, Harjot, Surjit S. Mann, Kamalpreet, Paramjit.	Paramjit



Guru Gobind Singh Children's Foundation

CHILDREN'S RUN ACROSS CANADA - UPDATE ON ASSIGNMENTS					
TASKS	Dixie/Mayfield Update/Action from Meetings	Scarborough Update/Action from Meeting	Primary Responsi	Support helpers/volunteers	Board Responsibility
8 Practice Runs	<p>Jan25: To be set up in April/May. Attendees asked that some runs happen at Dixie also. The 3 week runners asked to run 5-7km each day for 3 weeks continuous in May to get trained. Runners need to aim to run 1km in 5 minutes. Runners need to plan for this as it will be during exam time.</p> <p>Feb15: Sidd proposal discussed general thoughts that some practices need to be arranged in the west end. 29March 9:30 Panveer/Gursharan.</p> <p>Mar15: All those at meeting decided to have practice runs start March 29th at 9:30am and then every Sunday at the same time at the Stadium at Dixie Gurdwara. Panveer and Gursharan to manage the program.</p>	<p>Feb7: Sidd submitted proposal-kilometre club that is being reviewed by the Board. Need volunteers to run with the administration of this. Days of the week when we would have practices will be determined at next months meetings.</p> <p>Mar7: Sophia reported East Team had set up first practice run on March 1st but was cancelled due to weather. Next practice run scheduled for Sunday March 15 at 9am everyone to meet in the lobby. Sunny to set up time for practice run at Dixie Gurdwara so that it can be announced.</p> <p>Apr4: Last week attendance was poor due to rain, however everyone should know practices are on rain or shine and from 9am to 10am. Avneet is the person noting down the times and everyone should report to her. Route maps on web site.</p>	Sophia	Manjinder, Parminder	Mandeep
9 Uniform	<p>Jan25: This is being worked on with Addidas. If it does not go through it will be simple T-shirt/pants. Agreed no shorts or tank tops will be allowed.</p> <p>Mar15: Harjot will try to get sample of uniform.</p>	<p>Mar 7: Harjot reported Addidas did not come through but another company had made a offer to provide uniforms. Need to know the sizes and design.</p> <p>Apr4: Harjot, Ajmer, Taranpreet looking into kits from different suppliers, need to order but need sizes hence registrations forms needed. Two thoughts T-shirts or Sweat free Polo Shirts and pants. Vote taken, most preferred the T-shirts due to cost.</p>	Harjot		Harjot
10 Kits	<p>Jan25: Need to prepare a kit bag of all the things needed for runners/volunteers to take with them. Gurjit, Mehtab volunteered to help. Other volunteers in Scarborough also working on this item.</p>	<p>Feb7: Gurjit said she has questions and will ask Harjot.</p> <p>Mar7: Parmjit said she had checked various bags and will at the next meeting bring a list of items needed and size of the bag or a sample.</p> <p>Apr4: Balraj getting sample and at cost numbers about \$12 to \$20. Ajmer has got a bag from the soccer club as a sample.</p>		Parmjit, Harjot, Ameer, Gurjit, Mehtab	Harjot
11 Gurdwara Contact	<p>Jan25: Surjit reported on contacts with Winnipeg, Regina and Calgary. Others needed to assist. Amritvir, Ravnit, Kultaran volunteered to help.</p> <p>Feb15: Amritvir was given Gurdwara addresses and contact information, she will put into a spreadsheet.</p> <p>Mar15: Sunny sent out letter to all Gurdwaras in GTA to the Akhand Path and will follow up with phone calls. Amritvir has submitted list of all Gurdwara in Canada and this is being turned into a mailing list.</p>	<p>Feb7: Gurminder will arrange a meeting of the volunteer group. Will then provide feedback to Board at next meeting.</p> <p>Mar7: No feedback from this group. Paramjit asked that they meet and get going with contacting the Gurdwaras.</p> <p>Apr4: Paramjit reported that Avneet/Mandeep Grewal working on this list based on information provided by Jasbir, Surjit, Amritvir, Amanjit. Would be ready by month end with a draft letter to send out in May.</p>	Amritvir	Surjit, Kuldeep, Jasbir, Gurminder, Sonia, Tejwant, Bikram, Amritvir, Ravnit, Kultaran	Paramjit
12 Local Contacts	<p>Jan25: Mehtab to advise of contact in Vancouver Panneet to pursue Kiran who moved to Calgary Harjot to contact Jassi/Panveer</p>	<p>Feb7: Gurjit will contact Parminder to see if she was engaged with the youth in Calgary. Others asked to identify people they knew in different cities that we are passing through.</p> <p>Mar7: Gurjit reported that Parminder had made contact with the youth in Clagary. Gurjit to check each month with Parminder and give a update in the meeting.</p> <p>Apr4: Parminder sent email that Calgary is doing a local event in a park when kids arrive there. Vancouver group working on Stanley Park and City contact for permits.</p>	Paramjit	Clagary - Parminder Vancouver - Sunny, Hardeep, Mehtab Montreal - Rimpay St.John's/Halifax - Inderpal Edmonton - Jassi, Panveer	Paramjit
13 Politicans	<p>Jan25: Harjot to check with Sophia/Raj</p> <p>Mar15: Raj to try to get list of all politicians, need to get volunteers to manage the responses we get.</p>	<p>Mar7: Sunny and Raj to contact politicians. Paramjit to check if Sophia had initiated anything to avoid duplication.</p> <p>Apr4: Paramjit reported that Avneet/Mandeep Grewal working on this list based on information provided by Sophia Sahota. Would be ready by month end with a draft letter to send out in May.</p>	Sophia Sahota	Raj Grewal, Surjit Mann	Harjot
14 Famous Places/People	<p>Jan25: All asked to identify any famous people they know who can be approached. Methab to check with a friend.</p> <p>Feb15: Suggestions Paul Martin in Montreal. Sunny to chase up with Harjot to see if Raj has had any contact.</p>	<p>Feb7: Gurjit reported she is making a list of places/people. Suggestions: Komagata Maru monument in Vancouver, Terry Fox monuments.</p> <p>Mar7: Gurjit to make a list and bring it to next months meeting.</p>		Gurjit, Sarpreet	Harjot



Guru Gobind Singh Children's Foundation

CHILDREN'S RUN ACROSS CANADA - UPDATE ON ASSIGNMENTS					
TASKS	Dixie/Mayfield Update/Action from Meetings	Scarborough Update/Action from Meeting	Primary Responsi	Support helpers/volunteers	Board Responsibility
15 Hospitals & Plan Canada	<p>Jan25: Submissions made to 5 hospitals. 3 more to be made this coming week. Two provinces do not have a Children's Hospital or just a general hospital will be chosen in PEI and NB. Plan Canada agreed to go with Liberia as the Health Centre to support as CIDA will match our contribution 6 to 1.</p> <p>Feb15: Only hospital in NB remains. Getting approval letters and agreements from the rest.</p> <p>Mar15: Everyone to learn about the charities we are supporting.</p>	<p>Mar7: Paramjit reported that Bineesh had made contact and got permission from hospitals in all provinces except New Brunswick. The list of the hospitals is on the web site and it is different from the one in the sponsorship package. Also information on the project in Liberia that we would be supporting through Plan Canada. On Ontario we would be supporting the Hospital for Sick Children.</p> <p>Apr4: Bineesh reported all hospitals confirmed expect for New Brunswick.</p>	Bineesh	Paramjit	Gagandeep
16 Speeches	<p>Jan25: Pardeep and Paneet asked for details of where the speeches would be done. They will work on them and present them in future meetings for feedback.</p> <p>Feb15: Sunny to chase down Pardeep and Paneet.</p> <p>Mar15: Paneet to present next month and send speeches to Scarborough for presentation.</p>	<p>Mar 7: Sunny to check with Pardeep and Paneet to have a speech next month given during meeting so people can give feedback.</p> <p>Apr4: Paramjit apologized he forgot the speeches Paneet had prepared promised would be read next meeting.</p>	Pardeep	Paneet	Paramjit
17 Sponsorship Final List	<p>Jan25: Harjot reported about \$140,000 there was verbal commitment. Need to change this into money collected. Packages still available, would like to meet companies if someone can establish contact. Scotiabank committed \$10,000.</p> <p>Feb15: Harjot to approach Tridal. Sunny and Harjot approaching some friends also. Amitoz/Kulwant to approach Akal Optical. Updated list \$150,000.</p> <p>Mar15: Harjot said we need lists, logos and money where possible by end of month. So far we have about \$150,000 verbal commitment but need to collect. Presently we have about \$50,000 collected so still a long way to go.</p>	<p>Feb7: Amrit could have a contact from school with Boston Pizza, will pursue and consult Harjot.</p> <p>Mar7: Harjot reported another \$18,000 were pledged verbally. Biggest issue now is to collect this money as well as logos and business cards. Inderpal to put the names on the web site and have them rotate or looped. Agree to set March 31st as deadline for sponsors to get name on flyer for program, uniforms and signs. Others can still sponsor the event but there name will be missing on these items that we need to produce for Basakhi. Jasbir Kohli also approaching Poston Pizza and Royal Bank. Also approaching Tridel.</p> <p>Apr4: Reported \$65,000 collected and expected we would get \$100,000 by the time we collect the other commitments. If anyone is working on any sponsors get the name in quick so that we can print on flyer, otherwise will be too late. Pavan reported she had no luck at her parents place of work but is still trying and Harjot will go if a meeting is set up. Lakhbir managed to get sponsorship also. Gary is working on a sponsorship from Bob Dhillon to which Inderpal, Sophia and Jasjit made a presetaion. Ja</p>	Balraj	ALL	Harjot
18 Communication with Sponsors	<p>Jan25: This needs to be done to collect logos and get the sponsors involvement in the actual event.</p>		Balraj	ALL	Harjot
19 Advertising Media	<p>Jan25: Sandeep is working on a advertisement to let people know about the run and where we need help. Hope to get this out by early February. Taranpreet assisting with ethnic media.</p> <p>Feb15: Taranpreet has put an advertisement together. Agreed to send to media as it includes an invite for everyone to the Akhand Path during March Break. Poster of advertisement put up in Dixie Gurdwara, Amritvir will put up at Mayfield, Joth Parkash and Dashmesh Darbar. Sunny to cover Glidden. Amritvir has also contacted Desi News.</p> <p>Mar15: Harjot reported on many of the news media contacted and how he, Sunny and Taranpreet are trying to attend to these by phone and interview. Nimratvir and Gurleen said they could help. Paramjit asked for a list of media and who was contacting whom so we know we are managing this. Media does respond however we are limited with the people we have helping.</p>	<p>Feb7: Amrit-filming short clips, email Amrit at amrit.r@hotmail.com if interested.</p> <p>Mar7: Sophia said Amrit would like to do recordings vido clips during March break. Taranpreet showed the poster that was prepared and being put up in Gurdwaras for the Akhand Path and in print media. She will also be giving interviews this coming Monday/Tuesday to radio/TV so that we can reach out and get people to come out to the Akhand Path and get involved with this run. She asked for help from the group. Pavan knows someone at Rogers with a show and will give contact information to Taranpreet. Sandeep working on media package for Akhand Path and handling the media at that event.</p> <p>Apr4: Amanjit worked on draft flyer shown at meeting. Inderpal, Taranpreet, Sandeep meeting tomorrow to discuss making it flash and getting information from Harjot to get it printed. Key information outstanding is remaining sponsors and hospital in NB. Amritvir/Sunny in Desi news so get a copy or check out on web. Taranpreet has managed to get the run information out on some radio/TV programs also. Sandeep has a article coming out a</p>	Sandeep	Taranpreet, Amrit	Amritvir



Guru Gobind Singh Children's Foundation

CHILDREN'S RUN ACROSS CANADA - UPDATE ON ASSIGNMENTS					
TASKS	Dixie/Mayfield Update/Action from Meetings	Scarborough Update/Action from Meeting	Primary Responsi	Support helpers/volunteers	Board Responsibility
20 Buttons/Stickers		Feb7: Mandeep reported, Aman-found relative with printing company. Will get samples and prices for next weekend. Mar7: Aman reported stickers are available from Staples. Inderpal to look at artowrk and get samples made. Taranpreet said she has contacts with printing companies and could get this for very little or no cost. Apr4: Inderpal preparing design and Harjot will get it made.	Aman Pirani		Mandeep
22 Program	Jan25: Ravnit volunteered to draft up something. Taranpreet can get graphical help to make it look good. Feb15: Cannot print now as not all the sponsors are in, need to get printed by Basakhi. Mar15: Need to get this printed for Basakhi so need all input by the end of the month, sponsors, media supporters, Gurdwaras who support etc.	Feb7: Still need someone to lead this. Taranpreet has access to a graphics designer, if interested please contact her at tarn@asianwomanmag.ca Mar7: Need to get input on content by e/o month. Taranpreet and Inderpal to work on layout and getting it printed for Basakhi. Apr4: See advertising media and flyer being prepared.		Amaris, Ravnit, Taranpreet	Paramjit
23 Online Fund Raising	Jan25: Already set up by Inderpal. All encouraged to ask relatives/friends to visit the web site and try out the system.	Feb7: Available so let everyone know, donations can be made by credit card through PayPal. Mar7: Inderpal asked that they use Facebook and get the word out to friends/relatives that they can donate on-line and can put up comments also. Jagdeep and Kuldip to submit articles from the dinner they attended.	Inderpal	Jasjit	Paramjit
24 Mural - Scarborough	Jan25: Underway.	Feb7: Amanjit reported about \$12 000 collected to date and some \$5000 identified in pledges. Mar7: Amanjit to provide update next month. Apr4: Amanjit reported \$13,044 collected and \$6,700 in pledges to date all sources. Mural fixed up damaged by kids.	Amanjit	Parmjit, Harjot, Jagdeep, Sophia	Mandeep
25 Mural - Dixie	Jan25: Sunny to ask Dixie Committee and agree on location. Sunny to advise on picture and colours needed so that Sidd can get it printed. Meetings held on Tuesday evening for Dixie team to work on these items. Feb15: Sunny had put up mural and now was trying to get a schedule of kids to collect on Tue and Fri nights. Need to get announcements made at the Gurdwara so that people are aware of the project. Mar15: Sunny reported being done Tuesdays and Fridays those wanting to help can come out any time.	Mar7: Sunny advised they have a table set up every Tuesday and slowly getting going with the fund raising. Apr4: Underway by the Dixie/Mayfield group.	Sunny	Paneet, Sharan	Harjot
26 Mural - Ramgarhia		Feb7: Pavan approaching committee for approval, working on design. Mar7: Pavan said they had focused on the dinner, now they will get going with the mural, they had persmssion to put this up. Apr4: Underway by Pavan and Jagdeep, will send in a picture for the website.	Pavan	Jagdeep	Paramjit
28 Radio-thons - SurSagar, Kuldip Deepak, Jagdish Grewal, Vancouver, ATN	Jan25: Gurleen wants to help	Feb7: If you want to help in this area with the base team please contact Amritvir atbhangu@hotmail.com or Jasmin jdhaliwal11@schulich.yorku.ca Mar7: Needs to be organized for the summer for the base team to cover radio stations and Gurdwaras. Apr4: Taranpreet/Sandeep working on getting these set up over the summer during the run.		Jasbir, Hardev, Gurleen	Paramjit



Guru Gobind Singh Children's Foundation

CHILDREN'S RUN ACROSS CANADA - UPDATE ON ASSIGNMENTS					
TASKS	Dixie/Mayfield Update/Action from Meetings	Scarborough Update/Action from Meeting	Primary Responsi	Support helpers/volunteers	Board Responsibility
33 Website	<p>Jan25: Check it out, up and running and updates being done by Jasjit. All asked to submit details of whatever they were doing so that it could be posted. These meeting notes will be posted also. Volunteers need to check out web site for updates especially if they miss meetings or they should check with those who did attend.</p> <p>Feb15: Being updated as more information comes in. Need volunteers to submit articles when ever they do someone for the run so that others are aware of what is going on.</p> <p>Mar15: Everyone encouraged to submit details to web site with any news.</p>	<p>Feb7: Please check out regularly as more information is being added. You can also make comments on any of the articles.</p> <p>Mar7: Updates being done but need more input from people as they attend dinners, schools, events where they promote the run to give a little write up with a picture. Jagdeep and Kuldip to submit article for website about the dinner.</p> <p>Apr4: Inderpal did a detailed presentation on new features being added to the web site to allow the participants to keep their own profile on the web site and update it too with a password. It would allow them to share this with others like Facebook so that they can send to their group of friends. They could also set a target for collection and get friends to donate on-line through Pay-Pal. Also trying to link with Google so that when you run it is tracked on your profile page. Lots of cool stuff for the tech generation and everyone to explore. Being developed by Kanwal.</p>	Inderpal	Kanwal, Jasjit, Paneet, Sarita	Paramjit
34 Press Release Initial		Apr4: Sandeep said doing one now for the Nagar Kirtan. Run one will be later.	Sandeep	Taranpreet	Amritvir
35 Press Release Follow Up		Apr4: Sandeep said this would be later.	Sandeep	Taranpreet	Amritvir
36 Coordinator Base	Jan25: Jasmin, Amritvir, Sunny to assist in base team and coordination of radio-thons above	Feb7: Any volunteers please contact Amritvir or Jasmin Apr4: Paramjit said volunteers still needed for this?		?	Amritvir
38 Flags			Ajmer	?	Paramjit
39 Banners		Apr4: Inderpal doing layout and Harjot will get printed for the Nagar Kirtan.	Kanwal	?	Paramjit
41 Akhand Path	<p>Jan25: Mar 20,21,22, email Tajinder looking at March 20 to 22 in the same hall as the 5th Anniversary Akhand Path. Seeking permission from Dixie Gurdwara Committee and volunteers who can do path. All reading will be by volunteers.</p> <p>Conflict of this event with dinner proposal submitted discussed. Most agreed that having two events did not make sense in March and Akhand Path would be preferred and was a must for the run and for the 10th Anniversary. Agreed if we do a dinner it should be post event as a way to say thank you to all the supporters and sponsors.</p> <p>Feb15: Confirmed Amritvir to chase up Tajinder on progress.</p> <p>Mar15: Tajinder reported on arrangements made for those reading the Guru Granth Sahib for the Akhand Path. Sunny has schedule of listeners who had committed to come out. Tajinder to prepare the kirtan shabad, with translation. Sunny outlined the program after the Akhand Path. Paramjit to get balloons and Nimratvir will get samll helium tank.</p>	<p>Feb7: Details given see box to right of meeting at Dixie. If you can help with the path reading from the Sri Guru Granth Sahib or you can come and listen to the path being read, please contact Tajinder tajinder_sang@hotmail.com</p> <p>Mar7: Sunny reported that Tajinder had volunteers for reading the Akhand Path. Tejwant volunteered to read also. Paramjit passed out a schedule and asked for individuals/families to take responsibility so that someone was always in attendance and listening to the path. Harjot asked if the east end could look after the daytimes, the west end could look after the night time. Everyone asked to bring out family and friends to the Bhog, the kirtan, the presentation and Q/A afterwards. Sunny to make a program and assign responsibilities for the differnt parts of the program.</p> <p>Apr4: Went really well, good attendance throughout the two days, good kirtan, them shabad, presentation, Q&A and media turnout.</p>	Tajinder	?	Harjot
Questions		Apr4: Everyone went through answering preset questions to get practice in case they have to deal with these questions about the event.			
2 Other matters					



Guru Gobind Singh Children's Foundation

CHILDREN'S RUN ACROSS CANADA - UPDATE ON ASSIGNMENTS					
TASKS	Dixie/Mayfield Update/Action from Meetings	Scarborough Update/Action from Meeting	Primary Responsi	Support helpers/volunteers	Board Responsibility
6 Nagar Kirtan	<p>Jan25: Nagar Kirtan will be on April 26th. Paramjit asked for help from all those available (those not doing exams). Same routine as last year.</p> <p>Mar15: Paramjit asked for help and will assign responsibilities by next meeting. Suggestion we do a booth with our Food Bank and announce the run at the event as well as on the buses.</p>	<p>Feb7: Date is 26th April. Anyone who can help out please give your name to Paramjit or email at mail@ggscf.com</p> <p>Mar7: Paramjit asked for help and will assign responsibilities by next meeting. Suggestion we do a booth with our Food Bank and announce the run at the event as well as on the buses.</p> <p>Apr4: Seeking approach from OSGC to speak, to have booth at CNE and also City Hall, buse volunteer sheet sent around, helped needed on Nagar Kirtan day big time volunteer bus leaves 8am. Map of City Hall and schedule reviewed.</p>	Paramjit	All	Paramjit
7 Fred Victor Centre	<p>Jan25: Food takend today. If group in west end of town want to go next month, they are to advise Paramjit as Renu will be out of town in February.</p> <p>Feb15: Jagdeep taking food to the FVC those interested in going to contact him.</p>	<p>Jagdeep reported that food was taken on Jan 25th to the FVC and about 150 to 200 people were fed. Next visit is on 22 Feb and 5 volunteers are needed. Please contact Jagdeep at jaggisaggu@msn.com if you want to go.</p> <p>Mar 7: jagdeep reported that about 130 meals were served. Will find out about what help is needed this month.</p> <p>Apr4: Renu and Tarlochan attended, no one to report out but was the last session for now until the fall.</p>	Renu	Tarlochan	Paramjit
8 Child Sponsorship	<p>Jan25: Paramjit advised child profiles were in the process of being updated by Lakhbir. At the moment we show 210 children are being now supported by the GGSCF on a monthly basis. The increase is from the Navjivini appeal from last year.</p> <p>Surjit visiting India next Feb/March and will attend the opening of the new building at Navjivini at Vasakhi. Will also check on the children being supported at VRTC and JSKAT.</p> <p>Amritvir went to India over the holidays and gave contribution to JSKAT.</p> <p>Feb15: Surjit is visiting India and will also deliver contributions to the charities there.</p> <p>Mar15: Total number of children sponsored at present 210.</p>	<p>Feb7: Paramjit advised child profiles were in the process of being updated by Lakhbir. At the moment we show 210 children are being now supported by the GGSCF on a monthly basis. The increase is from the Navjivini appeal from last year.</p> <p>Surjit visiting India next Feb/March and will attend the opening of the new building at Navjivini at Vasakhi. Will also check on the children being supported at VRTC and JSKAT.</p> <p>Amritvir went to India over the holidays and gave contribution to JSKAT.</p> <p>Mar7: Lakhbir reported on files being updated. Paramjit mentioned Surjit and Ajmer were in India and had both visted Navjivini and will bring back report and pictures. Taranpreet and Harjot spoke about there experinece in visiting the children we support.</p> <p>Apr4: Surjit Hayre in India getting photos of the kids will be back for next meeting.</p>	Lakhbir	All	Paramjit
9 Guru Nanak Fund	<p>Jan25: Gagandeep working on this in New York. Jasjit to set up web site. Any ideas should be sent to Gagandeep by email.</p> <p>Mar15: Paramjit updated on new team being formed to run with this program. Need accountant and legal advice.</p>	<p>Feb7: Interest-free student loan provided by someone through GGSCF, program has yet to be organized. Gagandeep is working on this, if you have ideas please email them to her at gbabra@gmail.com</p> <p>Mar7: Gurmale was introduced and will be helping with developing this program with Gagandeep. Meeting next week to discuss more details.</p> <p>Apr4: Separate group is working on this will report back out to the group when ready.</p>	Gagandeep	Jasjit	Paramjit
10 CN Tower Stair Climb	<p>Jan25: Paramjit to contact Taranpreet</p> <p>Feb15: CN Tower Stair Climb is on April 18th this year.</p> <p>Mar15: Forms given out and mentioned increase to \$75/person. Asked people to let us know if they plan to climb.</p>	<p>Feb7: Volunteer needed to run with this as Taranpreet said she would not be able to make it this year.</p> <p>Mar7: Paramjit handed out forms, it is on April 18th, the cost this year is \$75/person. Mentioned Taranpreet cannot help ut this year, Pavan volunteered to help and promote at Ramgarhia. Sandeep dealing with a request from WWF about deatils of our involvement.</p> <p>Apr4: Deadline April 8th send a email to Paramjit if you want to go so that we can pre-register. If not enough people awards may not be given expect for the Mata Kishan Kaur Cup which will go to the fastest climber.</p>	Taranpreet		Paramjit